COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2014

ESTI MATE SUMVARY 18: 28: 54
CONTI D: C18612 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18612- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.5 DAYS TI ME ALLOW 100 WORK DAYS
MONTROSE RESI DENCY CULVERTS PERCENT TI ME: 42.50 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO. STR 0502- 067
MONTROSE RESI DENCY CULVERTS
NAVE OF RQAD:
PRQJECT COUNTI ES: MONTROSE, REG ON 3 H NSDALE
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 10/ 16/ 2014 DATE TI ME STARTED 08/ 06/ 2014
P. O Box 1330 DATE LET 06/ 19/ 2014 DATE WORK BEGAN 08/ 06/ 2014
DATE AWARDED 07/ 01/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 01/ 2014 DATE ACCEPTED
CASTLE ROCK cO 80104 DATE NOTI CE TO PROCEED 08/ 06/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,897, 276.48 PARTI Cl PATI NG $ 313,514.99 $ 161, 501. 82
AWARD PRQJECT AM: $ 1,598, 000. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 16. 52% TOTAL EARNI NGS 313, 514. 99 161, 501. 82
FUNDS AVAI LABLE: $ 1,583,761.49 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 313, 514.99 161, 501. 82
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,238.89 -3,761.78
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 306, 276. 10 157, 740. 04
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 306, 276. 10 157, 740. 04
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 157, 740. 04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18612 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 SITE 1 - US50

0005 202-00220 Renoval of Asphalt Mat 56. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0010 202-00240  *Renpval of Asphalt Mat (Pl aning) 622. 000 0. 000
SY 0. 000 0. 00
11. 54000 0. 000 0. 00
0015 202-01000 Renoval of Fence 476. 000 0. 000
LF 191. 000 297. 96
1. 56000 191. 000 297. 96
0020 202-01140 Renoval of Guardrail Type 4 455. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 203- 00000 Uncl assi fied Excavation 6, 919. 000 0. 000
cY 1, 767. 000 14, 630. 76
8.28000 1, 767. 000 14, 630. 76
0030 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 203-01515 Backhoe (Landscapi ng) 10. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
281. 25000 0. 000 0. 00
0050 206- 00000 Structure Excavation 1, 327. 000 0. 000
cY 1, 038. 000 19, 462. 50
18. 75000 1, 038. 000 19, 462. 50
0055 206- 00050 Structure Backfill (Special) 1, 567. 000 0. 000
CY 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D C18612 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 SITE 1 - US50
0060 206-00065 Structure Backfill (FlowFill) 162. 000 0. 000
cY 0. 000 0. 00
109. 24000 0. 000 0.00
0065 206- 00100 Structure Backfill (dass 1) 21. 000 0. 000
CcY 0. 000 0. 00
35. 28000 0. 000 0. 00
0070 208-00005 Er osi on Log 390. 000 0. 000
LF 130. 000 1, 300. 00
10. 00000 130. 000 1, 300. 00
0075 208-00020 Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0080 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 562. 50000 0. 000 0. 00
0085 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1. 000 2,000. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
37.50000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 208-00206 Erosi on Control Supervisor 50. 000 0. 000
DAY 7.000 1,093. 75
156. 25000 7.000 1,093. 75
0105 212-00006 Seedi ng (Native) 1. 800 0. 000
ACRE 0. 000 0. 00
1,471. 11000 0. 000 0. 00
0110 212-00032 Soi | Conditioning 1. 800 0. 000
ACRE 0. 000 0. 00
2, 738. 89000 0. 000 0. 00



CONTI D C18612 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18612- BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 SITE 1 - US50
0115 213-00012 Spray-on Ml ch Bl anket 1. 800 0. 000
ACRE 0. 000 0. 00
3, 940. 00000 0. 000 0. 00
0120 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 2,183. 000 0. 000
d ass
SY 0. 000 0. 00
2.28000 0. 000 0. 00
0125 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
86. 06000 0. 000 0. 00
0130 304- 06007 Aggregate Base Course (Cl ass 6) 410. 000 0. 000
CY 0. 000 0. 00
33. 00000 0. 000 0. 00
0135 304-07005 Aggregat e Base Course (dass 7) 49. 000 0. 000
CY 0. 000 0. 00
36. 85000 0. 000 0. 00
0140 403-00721  Hot M x Asphalt (Patching) (Asphalt) 56. 000 0. 000
SY 0. 000 0. 00
140. 00000 0. 000 0. 00
0145 403-34701  Hot Mx Asphalt (G ading SX) (75) 420. 000 0. 000
TON 0. 000 0. 00
138. 89000 0. 000 0. 00
0150 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 26. 000 0. 000
TON 0. 000 0. 00
638. 89000 0. 000 0. 00
0155 411-10255  Enulsified Asphalt (Sl ow Setting) 382. 000 0. 000
GAL 0. 000 0. 00
3. 06000 0. 000 0. 00
0160 411-10300 Enul sified Asphalt (Prine Coat) 106. 000 0. 000
GAL 0. 000 0. 00
6. 39000 0. 000 0. 00
0165 420-00112 Geotextile (Drainage) (O ass 1) 102. 000 0. 000
SY 0. 000 0. 00
2.25000 0. 000 0. 00



CONTI D C18612 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQIECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 SITE 1 - US50
0170 506- 00030 G outed Riprap 53. 000 0. 000
CY 0. 000 0. 00
151. 39000 0. 000 0. 00
0175 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 126. 000 0. 000
CY 0. 000 0. 00
700. 00000 0. 000 0. 00
0180 601- 01000 *Concrete O ass B 6. 000 0. 000
CY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0185 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 619. 33000 0. 000 0. 00
0190 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 673. 56000 0. 000 0. 00
0195 607-00005 End Post 3. 000 0. 000
EACH 0. 000 0. 00
162. 50000 0. 000 0. 00
0200 607- 00010 Corner and Line Brace Post 6. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0205 607-01000 Fence Barbed Wre with Metal Posts 425. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0210 607-11525 *Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
1. 67000 0. 000 0. 00
0215 607-52905 End Post (Chain Link) 10. 000 0. 000
EACH 0. 000 0. 00
212.50000 0. 000 0. 00
0220 607-52910 Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D C18612 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 SITE 1 - US50
0225 607-53160 Fence Chain Link (60 Inch) 96. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0230 607-60203 3 Ft Gate Single (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0235 607-60208 8 Ft Gate Single (Chain Link) 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0240 608-01550 Pl ace Asphalt MI11ings 139. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0245 612-00001  *Delineator (Type I) 2.000 0. 000
EACH 0. 000 0. 00
27.78000 0. 000 0. 00
0250 614-00011 *Sign Panel (dass I) 20. 000 0. 000
SF 0. 000 0. 00
27.78000 0. 000 0. 00
0255 616- 00600 60 I nch Concrete Siphon Pipe 320. 000 0. 000
LF 0. 000 0. 00
1, 112. 85000 0. 000 0. 00
0260 616-50064 8 Inch Valve and Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 999. 31000 0. 000 0. 00
0265 619-50640 8 Inch Plastic Pipe 193. 000 0. 000
LF 0. 000 0. 00
130. 56000 0. 000 0. 00
0270 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 236. 000 0. 000
LF 0. 000 0. 00
251. 36000 0. 000 0. 00
0275 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 480 9, 133.33
19, 027. 78000 0. 480 9, 133.33



CONTI D C18612 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 SITE 1 - US50
0280 626- 00000 *Mobi | i zati on 1. 000 0. 233
LS 0. 233 36, 109. 36
154, 975. 81000 0. 466 72,218.73
0285 627-00005 Epoxy Pavenent Mar ki ng 7.000 0. 000
GAL 0. 000 0. 00
361. 11000 0. 000 0. 00
0290 627-00025 4 Inch Pavenent Marking Tape (Renovabl e) 3, 300. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0295 629-01001  *Survey Monunent (Type 1) 12. 000 0. 000
EACH 0. 000 0. 00
148. 14000 0. 000 0. 00
0300 629-01006  *Survey Monunent (Type 6) 10. 000 0. 000
EACH 0. 000 0. 00
16. 67000 0. 000 0. 00
0305 630- 00000 *Fl aggi ng 800. 000 0. 000
HOUR 18. 500 552.97
29. 89000 18. 500 552. 97
0310 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 6. 000 1, 333.32
222.22000 6. 000 1, 333.32
0315 630-00012 *Traffic Control Managenent 50. 000 0. 000
DAY 7.000 6,222.23
888. 89000 7.000 6,222.23
0320 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 3. 000 66. 66
22.22000 3. 000 66. 66
0325 630- 80342 *Construction Traffic Sign (Panel Size B) 22.000 0. 000
EACH 10. 000 222.20
22.22000 10. 000 222.20
0330 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 2.000 44. 44
22.22000 2.000 44. 44



CONTI D C18612 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQIECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 SITE 1 - US50
0335 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 0. 000
Type
ype) EACH 1. 000 2.22
2.22000 1. 000 2.22
0340 630- 80359 *Portabl e Message Sign Panel 55. 000 0. 000
DAY 40. 000 4, 000. 00
100. 00000 40. 000 4, 000. 00
0345 630- 80360 *Drum Channel i zi ng Devi ce 44. 000 0. 000
EACH 22.000 488. 84
22.22000 22.000 488. 84
0350 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00
0355 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 22.000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00
0360 630-80370 Concrete Barrier (Tenporary) 450. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0365 630- 80380 *Traffic Cone 50. 000 0. 000
EACH 0. 000 0. 00
2.22000 0. 000 0. 00
0370 630-85011 *| npact Attenuator (Tenporary) 20. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0375 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 3, 000. 000 0. 000
F A -53.010 -53.01
1. 00000 -53.010 -53.01



CONTI D C18612 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 SITE 1 - US50

0390 700-70019 F/ A Asphalt Cenment Cost Adjustnent 2,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0395 700-70021 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70025 F/A Quality Incentive Payment 3, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700- 70595 F/ A DRB On-Dermand Commi ttee 4, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 1,431, 254.97 $ 96, 907.53 $ 133, 016. 90
CAT NO0201 0201 SITE 2 - SH149

0410 202-00033 Renoval of Pipe 1. 000 0.570
EACH 0. 430 430. 00
1, 000. 00000 1. 000 1, 000. 00
0415 202- 00220 Renoval of Asphalt Mat 47. 000 16. 000
SY 31. 000 310. 00
10. 00000 47. 000 470. 00
0420 203- 00000 Uncl assi fied Excavation 48. 000 36. 000
CY 12. 000 99. 36
8. 28000 48. 000 397. 44
0425 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0430 203-01515 Backhoe (Landscapi ng) 8. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0435 203-01594 Conbi nati on Loader 8. 000 0. 000
HOUR 0. 000 0. 00

125. 00000 0. 000 0.00



CONTI D C18612 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 0201 SITE 2 - SH149
0440 206- 00000 Structure Excavation 78. 000 44.000
CY 34. 000 637.50
18. 75000 78. 000 1, 462. 50
0445 206- 00065 Structure Backfill (FlowFill) 51. 000 29. 000
cY 22.000 2,403. 28
109. 24000 51. 000 5,571. 24
0450 206- 00100 Structure Backfill (dass 1) 28. 000 21. 000
CY 7.000 246. 96
35. 28000 28. 000 987. 84
0455 208- 00005 Erosi on Log 150. 000 30. 000
LF 100. 000 1, 000. 00
10. 00000 130. 000 1, 300. 00
0460 208-00020 Silt Fence 50. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0465 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 562. 50000 1. 000 1, 562. 50
0470 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
37.50000 0. 000 0. 00
0475 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0480 208-00206 Er osi on Control Supervisor 31. 000 15. 000
DAY 11. 000 1,718.75
156. 25000 26. 000 4, 062. 50
0485 212-00006 Seedi ng (Native) 0. 180 0. 000
ACRE 0.070 102. 98
1,471. 11000 0.070 102. 98
0490 212-00032 Soi | Condi tioni ng 0. 180 0. 000
ACRE 0. 040 109. 56
2, 738. 89000 0. 040 109. 56



CONTI D C18612 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0201 0201 SITE 2 - SH149
0495 213-00012 Spray-on Ml ch Bl anket 0. 180 0. 000
ACRE 0. 040 157. 60
3, 940. 00000 0. 040 157. 60
0500 240-00000 *Wldlife Biologist 10. 000 1. 000
HOUR 0. 000 0. 00
86. 06000 1. 000 86. 06
0505 403-00721  Hot M x Asphalt (Patching) (Asphalt) 47.000 0. 000
Sy 47.000 6, 580. 00
140. 00000 47.000 6, 580. 00
0510 420-00112 Ceotextile (Drainage) (dass 1) 48. 000 48. 000
SY 0. 000 0. 00
2. 25000 48. 000 108. 00
0515 506-00218 Ri prap (18 Inch) 61. 000 61. 000
CcY 0. 000 0. 00
120. 14000 61. 000 7,328.54
0520 601- 03000 *Concrete dass D 10. 000 8. 000
cY 2.000 2,400. 00
1, 200. 00000 10. 000 12, 000. 00
0525 602-00000 *Rei nf orcing Steel 649. 000 487. 000
LB 162. 000 364. 50
2. 25000 649. 000 1, 460. 25
0530 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
1.67000 0. 000 0. 00
0535 612-00001 *Del i neator (Type I) 6. 000 0. 000
EACH 4.000 111.12
27.78000 4.000 111.12
0540 621-00430  Detour 505. 000 282. 000
SY 223. 000 12,481.31
55. 97000 505. 000 28, 264. 85
0545 624- 29061 60 Inch Drainage Pipe (Cass 9) (Conplete In Place) 67.500 38. 000
LF 23. 000 13, 437.52
584. 24000 61. 000 35, 638. 64
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PON: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQIECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 SITE 2 - SH149

0550 627-00025 4 Inch Pavenent Marking Tape (Renovabl e) 500. 000 0. 000
LF 62. 000 310. 00
5. 00000 62. 000 310. 00
0555 630- 00000 *Fl aggi ng 427. 750 255. 750
HOUR 172. 000 5,141.08
29. 89000 427. 750 12, 785. 45
0560 630- 00007 *Traffic Control Inspection 17. 000 11. 000
DAY 6. 000 1, 333.32
222.22000 17. 000 3,777.74
0565 630-00012 *Traffic Control Managenent 31. 000 15. 000
DAY 9. 000 8, 000. 01
888. 89000 24.000 21, 333. 36
0570 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 0. 000 0. 00
22.22000 2.000 44. 44
0575 630-80342 *Construction Traffic Sign (Panel Size B) 22. 000 10. 000
EACH 0. 000 0. 00
22.22000 10. 000 222.20
0580 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
22.22000 2.000 44. 44
0585 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
2.22000 0. 000 0. 00
0590 630- 80359 *Portabl e Message Sign Panel 55. 000 39. 000
DAY 16. 000 1, 600. 00
100. 00000 55. 000 5, 500. 00
0595 630- 80360 *Dr um Channel i zi ng Devi ce 31. 000 13.500
EACH 2. 000 44. 44
22.22000 15. 500 344. 41
0600 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 2.000
EACH 0. 000 0. 00

22.22000 2.000 44. 44
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PON: 18612- BI D ESTI MATE RUN 10/ 16/ 2014
PRQIECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 0201 SITE 2 - SH149
0605 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00
0610 630-80370 Concrete Barrier (Tenporary) 504. 000 204. 000
LF 48. 000 2,400. 00
50. 00000 252. 000 12, 600. 00
0615 630- 80380 *Traffic Cone 20. 000 1. 000
EACH 0. 000 0. 00
2.22000 1. 000 2.22
0620 630-85011 *| npact Attenuator (Tenporary) 64. 000 19. 000
DAY 13. 000 1, 300. 00
100. 00000 32. 000 3, 200. 00
0625 630-86800 *Traffic Signal (Tenporary) 0. 500 0. 500
LS 0. 000 0. 00
15, 555. 56000 0. 500 7,777.78
CAT 0201 CURRENT AMI  $ 213,268.51 % 62,719.29 % 176, 748. 10
CAT NO0202 0202 SITE 3 - SH92
0630 202-00033 Renoval of Pipe 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0635 202-00220 Renoval of Asphalt Mat 24. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0640 203-01500 Bl adi ng 2. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0645 203-01515 Backhoe (Landscapi ng) 2.000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0650 203-01594 Conbi nati on Loader 2.000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00




CONTI D C18612 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 0202 SITE 3 - SH92
0655 206- 00000 Structure Excavation 127. 000 0. 000
CY 0. 000 0. 00
18. 75000 0. 000 0. 00
0660 206- 00065 Structure Backfill (FlowFill) 115. 000 0. 000
CY 0. 000 0. 00
109. 24000 0. 000 0. 00
0665 208- 00005 Er osi on Log 80. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0670 208-00020 Silt Fence 50. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0675 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 562. 50000 0. 000 0. 00
0680 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
37.50000 0. 000 0. 00
0685 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0690 208-00206 Erosi on Control Supervisor 19. 000 0. 000
DAY 0. 000 0. 00
156. 25000 0. 000 0. 00
0695 210-01130 Reset Quardrail Type 3 30. 000 0. 000
LF 0. 000 0. 00
27.78000 0. 000 0. 00
0700 212-00006 Seedi ng (Native) 0. 060 0. 000
ACRE 0. 000 0. 00
1,471. 11000 0. 000 0. 00
0705 212-00032 Soi | Condi tioni ng 0. 060 0. 000
ACRE 0. 000 0. 00
2, 738. 89000 0. 000 0. 00
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PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 0202 SITE 3 - SH92
0710 213-00012 Spray-on Ml ch Bl anket 0. 060 0. 000
ACRE 0. 000 0. 00
3, 940. 00000 0. 000 0. 00
0715 240- 00000 *WIdlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
86. 06000 0. 000 0. 00
0720 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 24. 000 0. 000
SY 0. 000 0. 00
140. 00000 0. 000 0. 00
0725 420-00112 Geotextile (Drainage) (O ass 1) 13. 000 0. 000
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0730 506- 00030 G outed Riprap 6. 000 0. 000
CY 0. 000 0. 00
151. 39000 0. 000 0. 00
0735 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
1. 67000 0. 000 0. 00
0740 612-00001 *Del i neator (Type I) 2. 000 0. 000
EACH 0. 000 0. 00
27.78000 0. 000 0. 00
0745 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 96. 000 0. 000
LF 0. 000 0. 00
251. 36000 0. 000 0. 00
0750 627-00025 4 Inch Pavenent Marking Tape (Renovabl e) 200. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0755 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
29. 89000 0. 000 0. 00
0760 630- 00007 *Traffic Control Inspection 13. 000 0. 000
DAY 0. 000 0. 00
222.22000 0. 000 0. 00
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PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 0202 SITE 3 - SH92
0765 630-00012 *Traffic Control Managenent 19. 000 0. 000
DAY 0. 000 0. 00
888. 89000 0. 000 0. 00
0770 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00
0775 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00
0780 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00
0785 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2.22000 0. 000 0. 00
0790 630- 80359 *Portabl e Message Sign Panel 24.000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0795 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00
0800 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00
0805 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00
0810 630-80370 Concrete Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0815 630- 80380 *Traffic Cone 20. 000 0. 000
EACH 0. 000 0. 00
2.22000 0. 000 0. 00
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PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0202 0202 SITE 3 - SH92
0820 630-85011 *] npact Attenuator (Tenporary) 10. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0825 630-86800 *Traffic Signal (Tenporary) 0. 500 0. 000
LS 0. 000 0. 00
15, 555. 56000 0. 000 0. 00
CAT 0202 CURRENT AMI $ 103,556.10 $ 0.00% 0. 00
CAT NOO300 0300 STRUCTURES (SITE 1)
0830 202-00001 Renoval of Structure 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0835 202- 00002 Renoval of Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
20, 555. 56000 0. 000 0. 00
0840 206- 00000 Structure Excavation 468. 000 0. 000
CY 0. 000 0. 00
18. 75000 0. 000 0. 00
0845 206- 00100 Structure Backfill 170. 000 0. 000
CY 0. 000 0. 00
35. 28000 0. 000 0. 00
0850 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 000 0. 00
2,555. 56000 0. 000 0. 00
0855 250-00110 *Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
93. 33000 0. 000 0. 00
0860 509- 00000 Structural Steel 3,188. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0865 601- 01000 *Concrete O ass B 53. 000 0. 000
CY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
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PCN: 18612-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: STR 0502- 067 ESTI MATE NO 0002 18: 28: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURES (SITE 1)
0870 602-00020 *Rei nforcing Steel (Epoxy Coated) 5, 746. 000 0. 000
LB 0. 000 0. 00
3.13000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 123,571.90 $ 0.00% 0. 00
CAT NO0400 CE Bid Itens - Site 1
0875 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0880 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 875.00
1, 875. 00000 1. 000 1, 875.00
CAT 0400 CURRENT AMI $ 21,875.00 % 1,875.00 % 1, 875.00
CAT NO0401 CE Bid Itens - Site 2
0885 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 875. 00000 1. 000 1, 875. 00
CAT 0401 CURRENT AMI  $ 1,875.00 % 0.00% 1, 875.00
CAT NO0402 CE Bid Itens - Site 3
0890 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
CAT 0402 CURRENT AMI  $ 1,875.00 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 1,897,276.48 % 161,501.82 % 313, 515. 00



